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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Order Instituting Rulemaking Regarding
Policies, Procedures and Rules for the Rulemaking 12-11-005
California Solar Initiative, the (Filed November 8, 2012))
Self-Generation Incentive Program and
Other Distributed Generation Issues.

ASSIGNED COMMISSIONER’S RULING
STAYING SELF-GENERATION INCENTIVE PROGRAM PROJECT
TERMINATIONS DUE TO CIRCUMSTANCES BEYOND THE CONTROL OF
PROGRAM PARTICIPANTS

This ruling stays Self-Generation Incentive Program (SGIP) project
terminations when the delay is the result of circumstances beyond the control of
the program participant.

On November 13, 2014, the Center for Sustainable Energy, on behalf of the
SGIP administrators (Center for Sustainable Energy, Pacific Gas and Electric
Company, Southern California Edison Company, and Southern California Gas
Company), filed a petition for modification of Decision (D.) 11-09-015 to increase
the number of allowable six-month extensions from two to three beyond the
Reservation Expiration Date for SGIP projects at government and commercial
properties when the delay is the result of circumstances beyond the control of the
program participant. This ruling directs program administrators to stay SGIP
project terminations when the delay is the result of circumstances beyond the
control of the program participant until the Commission acts in response to the

November 13, 2014 petition for modification.
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1. Background
The SGIP imposes a deadline of 18 months after the receipt of the

Conditional Reservation Letter for projects applying for SGIP funds to be
interconnected and operating. D.11-09-015 allowed the SGIP program
administrators to grant a maximum of two six-month extensions to projects to
accommodate delays.

On November 13, 2014, the Center for Sustainable Energy, on behalf of the
SGIP program administrators, filed a petition for modification to increase the
number of allowable six-month extensions of the Reservation Expiration Date for
SGIP projects for government and commercial host customers from two to three.
The petition for modification states that the program administrators are currently
involved in instances where the program participants have experienced delays
due to unexpected circumstances outside of their control that will soon cause
program participants to exhaust the additional time granted to them by a second
extension. No parties opposed this petition.

On December 2, 2014, the California Energy Storage Alliance (CESA) filed
a motion for expedited consideration of the program administrators” petition for
modification. CESA’s motion included a declaration by Byron Washom, Director
of Strategic Energy Initiatives at University of California, San Diego.
Mr. Washom'’s declaration states that an SGIP-funded storage project at
University of California, San Diego that was delayed for various reasons, outside
of its control, and will be automatically terminated on December 21, 2014 due to
the expiration of the second extension, despite having made substantial progress

toward project completion. No parties opposed this motion.
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2. Discussion
In addition to the SGIP project at University of California, San Diego, I am

aware of other projects that may be in jeopardy of termination due to
circumstances outside of the program participant’s control. Therefore, I direct
SGIP program administrators to stay the termination of any SGIP projects when
the delay is caused by circumstances outside of the program participant’s control

until the Commission acts in response to the pending petition for modification.

IT IS RULED that Center for Sustainable Energy, Pacific Gas and Electric
Company, Southern California Edison Company, and Southern California Gas
Company shall stay all terminations of Self-Generation Incentive Program
projects that are unable to achieve operation by the end of their second extension
period when the delay is caused by circumstances outside of the program
participant’s control until the Commission acts in response to the November 13,
2014 petition for modification.

Dated December 19, 2014, at San Francisco, California.

/s/ MICHAEL R. PEEVEY
Michael R. Peevey
Commissioner
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